Sprint 2 Report

Job allocation:

Bowei Kou: implement character change states, shoot projectiles and ICommand interface.
Jinjin Zhang: Implement the item and block change.
Meng Gao: Implement the enemy and enemies' attack and move,github project diagram design.
Chenxi Zhang: final review and Implement the enemy.
Yihang Hang: Implement the character movement.

Process:

Week 4: We met on week 1 Saturday, discussed which game we wanted to make and allocated each persons' issues. Each issue can be reviewed in Figure1.

Week 5: We started to work on these issues. And we start reviewing each code, preparing for the check in assignment. Before the end of week 5, we finished the enemy class, block class, projectile class, item class, and half of player class. The rest of the issue is Mario's moving, states and some controller issues.

Week 6: We keep working on the remaining issues which grader mentioned in check-in comments: the functions about changing Mario's states, combining Mario's moving and shooting projectiles, and the functions about using 'q' to quit and use 'r' to reset the game.

The whole process is viewed in Figure 2.

Conclusion and Review:

We lacked communication, especially when it came to coding. Our failure to communicate in a timely manner resulted in each team member creating different interfaces. We should have planned ahead and designed interfaces, ICommand, etc., beforehand, and then each person could have written based on these. During the merge process, we also spent a lot of time reading each other's code. It would have been helpful for each person to comment on their code and write a ReadMe file to assist teammates in understanding.

Overall, we performed exceptionally well, meeting all the requirements of sprint 2. The whole process of Sprint 2 is smooth and we conducted code reviews among team members to ensure the readability and quality of the code. In the next Sprint, we will try to have more communication and use Discord to meet to help each one have a good engagement during the meeting.

Appendix:

Figure 1:

1	check collision #21	Backlog					
2	create more enemy #22	Backlog					
3	ICommond use in controll #16	In progress	2019715206, Chen...				
4	final review and check for sprint2 #20	In progress	2019715206, Chen...				
5	"Enemy" and "Mario" code merging and testing #11	In review	2019715206 and G...				Iteration 2
6	Mario Walk and Mario Unleash Skill Codes Merged #12	In review	goestfish and HYH1...				
7	Project Discussion #1	Done	2019715206, GMN...				
8	Charact wasd #3	Done	GMN8NBNB				
9	item change #5	Done	2019715206				
10	Block change #13	Done	2019715206				Iteration 2
11	interfaces update #14	Done	2019715206, Chen...				
12	Enemy load and move #4	Done	GMN8NBNB				
13	Icommnd interface setup #15	Done	goestfish				
14	item change use list not switch #17	Done	2019715206				
15	merge character and enemy #18	Done	GMN8NBNB				
16	merge item #19	Done	2019715206				

Figure 2: